	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	USA System Requirements Review
	452/345-34
	5/12/08

	4.  Title

	Scheduled NISN interfaces

	5.  Action

	This is a paradigm change in operational support for existing SN customers.
The impact of scheduling the SN NISN interfaces for MDM, WDISC and DAS supports is not evaluated or acknowledged.
Recommend removal of "supplemental requirements" from this project.
or recommend you unschedule the NISN interface.
The fact that these data paths are components of physical links connected to router interfaces may impact NISN resources in a scheduled manner. This is a significant challenge that must be worked bi-laterally with the router operators. Please provide the SRD.

7/9/08 To be resolved via the working group meeting as defined in RFA 33.

	
	Reference

	
	USA SRR Slide 33, Bullet 2

	6.  Originator/Organization/Telephone No./E-mail

	Chris Spinolo GSFC 732  michael.c.spinolo@nasa.gov 301-286-7552

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	Asoka Dissanayake/ITT Code 452/301-486-4204/Asoka.dissanayake@itt.com
	May 26, 2008

	8.  Response

	     Schedulable data paths apply only to data paths within the USA; i.e. data paths through the USA switch and the USA gateway.  NISN interfaces are not scheduled by the USA. Additional clarification on this issue will be provided in the SRD (please see the response to RFA #36).  
Initial implementation of the USA is not expected to impact NISN resources (CxP use of NISN resources to transport data between the CxP router at WSTF and the CxP MS/GS is not an SN concern). As such, an impact assessment on NISN resources is not required for the USA IOC. 

Existing SN customers that use NISN resources using MDMs and WDISC will not be affected by the initial operational capability of the USA.  Other than Constellation, there are no future customers aligned with the new and enhanced services introduced by the USA.  Future customers requiring these USA services will need to negotiate with both SN and NISN to obtain the required services.   In order to resolve interface issues between SN and NISN and to identify NISN resources requirements, NISN participation is expected during the design phase of the USA. 

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	Asoka Dissanayake/ITT Code 452/301-486-4204/Asoka.dissanayake@itt.com
	June 19, 2008

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	9/9/2008

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	OK.Thanks. We will go ahead and close RFAs 33, 34, 37, the 3 NISN RFAs.

Glad to hear that you think the Monday meetings have been useful.

Our team thinks they are also.

Denise

Neil, Please go ahead and close the above mentioned RFAs. Thanks

___________________________

From: Chris Spinolo [mailto:Michael.C.Spinolo@nasa.gov]

Sent: Wed 9/24/2008 9:40 AM

To: Frank Herman

Cc: Spinolo Chris; Gilliland, Denise - AES; Andy Operchuck

Subject: Re: SRR RFAs

Yes, that is the understanding we have.

The wording in the RFA's Denise sent me on the 9th is fine.

chris

	13.  Approval
	
	10/6/2008

	
	_____________Signature on File __________________________

Carolyn Dent – USA Review Board Chair
	__________________
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