	REQUEST FOR ACTION (RFA)

	1.  Review Type
	2.  RFA No.
	3.  Review Date

	USA System Requirements Review
	452/345-39
	5/12/08

	4.  Title

	Capacity Requirement missing

	5.  Action

	How many of these "line item" requirements is USA required to deliver?
The RFA is not concerned with "service counts" but service capacity. per service performance and aggregate service capacity. bits per second. ( June 05, 2008)

	
	Reference

	
	Slide 31

	6.  Originator/Organization/Telephone No./E-mail

	Chris Spinolo GSFC 732  michael.c.spinolo@nasa.gov 301-286-7552

	7.  Assigned To/Organization/Telephone No./E-mail
	Due Date

	Richard Broomandan/ITT Code 452/301-486-4234/Richard.broomandan@itt.com
	

	8.  Response

	Constellation Requirements (red items), minimum of 12 simultaneous TDRS forward and return services will be implemented in the initial implementation phase of the USA system in support of the Constellation Program Initial operational Capability. First bullet in slide 31 (blue item) lists the type of the SN services that are supported by USA. SRD section 4.1.3 (system expandability requirements) provides the maximum simultaneous forward (29) and return service links (46), however this section will be updated to provide specific numbers of services that will be supported by USA. USA system will not support the current SN users in the first implementation phase. Full support of the SN users will be developed under Modernization effort.     
Requirements 4.1.1.a through 4.1.1.k will be changed to read as follows:
4.1.1.a The USA shall support TDRSS (service type; e.g. SSA Forward) data service as defined in the SN Users Guide.

Requirements 4.1.1.l, 4.1.1.m, 4.1.3.a, 4.1.3.b will be expanded to identify the data service types included in the service counts appearing under each requirement.
Per USA team agreement, Trade Studies will be conducted by the NENS contract to asses the impact of the USA implementation on the network service providers, including NISN.  The study will be coordinated with NISN and will look into network resource requirements such as interface counts, bandwidth, grade of service, and logistics. The results of the impact assessment will be presented at the USA PDR time frame which is March 2009.  

	9.  Response By/Organization/Telephone No./E-mail
	Date Prepared

	Richard Broomandan/ITT Code 452/301-486-4234/Richard.broomandan@itt.com
	     

	10.  Originator Contacted
	 FORMCHECKBOX 
  No
	 FORMCHECKBOX 
  Yes
	Date
	6/11/08

	11.  Disposition
	 FORMCHECKBOX 
  Open
	 FORMCHECKBOX 
  Deferred
	 FORMCHECKBOX 
  Closed
	 FORMCHECKBOX 
  Withdrawn

	12.  Comments

	From: Chris Spinolo [mailto:michael.c.spinolo@nasa.gov] 

Sent: Monday, June 16, 2008 11:58 AM

Subject: Re: Updated RFA # 39

Accept response. - chris

	13.  Approval
	Signature on file
	7/16/08

	
	___________________________________________________

Carolyn Dent – USA Review Board Chair
	__________________
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