



Network Support Group



TDRS-I and -J Status

Ted Sobchak
Network Director
GSFC
September 2002



Network Support Group



TDRS-I

- **The network sites (GDS, AGO, MIL, WPS) continue to support Boeing re-boost/recovery operations.**
- **TDRS-I spacecraft spin-up to 5 RPM and burns continue.**
- **Coverage for critical periods is predominately supplied by MILA.**
- **After the spacecraft has achieves orbit, Boeing will need to perform the deployment and testing phase of the mission before hand over to WSC.**



TDRS-J

- **TDRS-J mission preparations continue.**
- **Launch is scheduled for November 21.**
- **There are not any network issues (other than TDRS I recovery) that could perturb the TDRS-J support at this time.**